
CIC «: 99EPA SUPERFUND VOUCHER FOR TRANSFERS
BILLED DATE 01-SEP-2004 BETWEEN APPROPRIATIONS AND/OR FUNDS
CUSTOMER ORDER NUMBER DW96941975 (AR 37-1)

(DIAMOND ALKALI (TA RI/FS) BZ694
(EPA 530

P&GE NO. 001
ACCOUNTS OF

D.O.VOUCHER NO. BU VOUCHER NO.

BILLED OFFICE (MAIL TO):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

B:LL NO. PAID BY CHECK NO. COLLECTION VOU. NO.

27026365
PARTIAL tt 20 02-AUG-2004 THRU Ol-SEP-2004

BILLING OFFICE (SEND REMITTANCE TO):

USAGE FINANCE CENTER
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

CINCINNATI OH 45268-7002
ATTN

MILLINGTON TN 38054-5005

BILLED ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2002 NA 0000 NA

LINE ITEM MOA

000000

BILLING ACCOUNTING CLASSIFICATION

96 NA X 3122.0000 G5 08 2416 848 012975 96231
$56, 010. 17

DESCRIPTION

$56,010.17

1 CONTRACT - OUTSIDE GOVERNMENT
1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 INHOUSE - LABOR

PVT SCTR CONTRACTUAL ARCHITECTURAL 4 ENGINEERING SERVICES (AE CONTRACTOR EARNINGS)
DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR

SUBTOTAL

PAYMENT DUE DATE Ol-OCT-2004

PARTIAL AMOUNT PAID

PAY THIS AMOUNT

$55,943.21
$18.30
$9.73

$38.93
$56,010.17

$.00

$56,010.17

f^T«T WE ABOVE
.viCFS PERFORMED AS S'AlU- i
• •:<••• !•: CORRECT TO THE %?.* •••-

',.':• ' ; -Mf; MID CHARGE TO ^

FUNDS AUTHORIZED:
TOTAL BILLED AMOUNT:

PREVIOUS BILLED AMOUNT:
CURRENT BILLED AMOUNT:

TOTAL FLUX BILLED:
PREVIOUS FLUX BILLED:
CURRENT FLUX BILLED:

$2,706,000.00
$813,982.33
$757,972.16
$56,010.17

$.00
$.00
$.00

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS 00
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE, 2
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED. -J

00

DATE
AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER

DA FORM 444S-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080



PM-ES •0/14/2004

Progress Report for EPA Region

Site:

Bill No.:

Diamond Alkali, Operable Unit 3, Passaic River Study Pha<
Expansion, New Jersey

27026365

Partial #20

IAG No.:

NWK

Reporting From:
Period: Aug 2, 2004

DW96941975 (BZ694) IAG
Award Date: 9/24/02

To:

Sep 1,2004

ie: RI/FS,OU3

IAG Expiration Date:
12/31/07

EPA RPM

Alice Yeh

||

Other Corps

N/A

USAGE PM

Elizabeth Buckrucker j]

THsPeriod Project progress conference calls with EPA/MPI; held 17 and 31 August 2004. Review and update of project action

item list. HydroQual and Battelle personnel also provide status of their work during these calls.

Update of the contract expenditure and projection spreadsheet for IAG -1975. A copy of the spreadsheet for the IAG is

included with this monthly bill (hard copy).

Project Delivery Team monthly meeting held 4 August 2004. Participanting agencies included USEPA, USAGE (NY

and KG districts), NJDOT-OMR, NOAA, MPl and Tams/EarthTech.

IAG 1975 amendment received 11 August 2004 in the amount of $ 1,500,000. Funding was processed and set up on

the project for use immediately.

Award of contract modification to MPI on 27 August 2004, for a total of $1,313,167.00.

Mesfrjgs THs Period Telephone conference calls; Progress Meetings - 17 and 31 August 04; EPA/COE - K.C/MPI/HQ1/BAT.

Telephone conference call, Monthly PDT - 4 Jul 04; EPA/COE - KC/NY, OMR, NOAA, MPl and Tams/EarthTech

Keyfl

CampfetsdtoDate

Prior to 1 Jan 03 - See IAG DW96941915 for milestones completed.

6 & 14 Jan 03 - Contract Negotiations with MPl - WAD 3.

11 Mar 03 - Task Order 0011 awarded for $325,262.00; WAD 3.

8 & 30 Oct 03, 12 Nov 03 - Contract Negotiations with MPl; WADs 4 & 5.

1 Dec 03 - Task Order 0011 /Modification 2 awarded for $502,836 (obligated); WADs 4 & 5.

12 Dec 03 - Contract Negotiations with MPl - WAD 6.

9 Jan 04 - Final Cost Proposal Received/Approved - WAD 6

2 Feb 04 - Task Order 0011/Modification 3 awarded for $94,236 (obligated); WAD 6

29 Apr 04 - Task Order 0011 /Modification 4 awarded for $ 155,206 (obligated); to continue work on WADs 4-6.

17 May 04- WVN/ATP approved allowing MPl to shift funds into FSP for fall field sampling effort planning.

27 Aug 04 - Task Order 0011 /Modification 5 awarded for $ 1,313,167.00 (obligated) to continue work on WADs 4-i

Contractor Actons/

Accomplishments

WAD 1 Work:

• WAD has been closed and is awaiting final contract modification for closure.

• Task Order 0008; Modification 3 was awarded to MPI on 28 Jul 04, for $ 10,297.00.

WAD 2 Work:

• WAD has been closed and is awaiting final contract modification for closure; see WAD 1.

WAD 3 Work:

During the reporting period the security on PREmis was updating. This included updating access to documents on the
Digital Library, updating the list of personnel with access to the website, and assigning everyone with access to the
website into one of four roles.

1975_BIU. - 2004_AUG_PASSAIC.DOC

10F5



PM-ES

Progress Report for EPA Region II

Contractor Actions?

Accorftstmerrts

\VAD4Work :

Participation in telephone conference calls as noted above. Preparation of Progress Report, and invoices.

WAD 5 Work:

t During the reporting period, discussions were held with Suzanne Dietrick, NJDEP Office of Dredging & Sediment
Technology, regarding permitting requirements for the 2004 sampling.

• Between July 30 and August 4, 2004, Malcolm Pimie staff evaluated available historical bathymerric data developed by
Tierra Solutions, Inc. using geostatistical techniques to identify optimal transect spacing and data point plotting spacing
for new bathymetric surveys. This was perfonned under the Technical Support budget.

• On August 4, 2004, the Agency/Consultant Project Delivery Team (PDT) Meeting was held. Participants included
project team members from USEPA, USAGE, and MPI. The monthly PDT meeting was held at the USACE's NY
District Offices.

• On August 5,2004, Malcolm Pimie was notified that the USAGE bathymetric survey planned for the Passaic River
would be modified to change the transect and sounding spacings. The survey requirements were modified based on
review and comments from EPA and Malcolm Pimie.

• On August 13, 2004, Bruce Fidler and Tom Robinson of Malcolm Pimie, visited the Nereid Boat Club in Rutherford to
determine if this facility could be used as a staging area for the upcoming sediment transport and hydrodynamic
sampling activities.

• On August 17, 2004 it was decided that Malcolm Pimie will digitize the entire 17 miles of 1989 bathymetric data for the
Lower Passaic River study area.

• On September 1,2004. a Data Inventory Meeting was held for the Newark Bay project at the offices of Kirkpatrick &
Lockhart in Newark, NJ. Participants included USEPA, USAGE, Trustee, and Consultant personnel. Topics covered
included the following: Inventory Process Description; Summary and Presentation of Physicochemical Data; Source
Identification and Characterization; Biological, Habitat and Related Inventory Data; Work Plan Summary'. Bruce Fidler
from Malcolm Pirnie attended this meeting to facilitate coordination and consistency with the Passaic River work.

Battelle and HvdroOual

During the reporting period, Battelle and HydroQual participated in conference calls, meetings, and submission of
documents as summarized in the Malcolm Pimie section.

WAD 6 Work:

Routine maintenance (updating news items, etc.) occurred on ourpassaic.org. In addition, due to personnel changes on
the project, the contacts lists were updated..

2 OF 5
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PM-ES 10/15(2004

Progress Report for EPA Region II

Projected Work, Meetings Milestones through next FY.

Narrate

Meetings

KeyMkstones

A*f jM»b]g

• Plans to perform 2004 fieldwork sampling in the tall are ongoing and logistical discussions are underway for

sampling coordination and river access.

• Work Plans. Field Sampling Plans and associated documents are being prepared under the recently awarded work.

This will carry into FY05 with sampling planned in late spring or early summer 2005.

• Newark Bay funding will be provided for the EPA lead tasks that will be contracted to MPI to perform. Separate

reporting will occur for this effort.

• Continuation of Bi-weekly Progress calls.

• Continuation of Passaic PDT Meetings with all agency Project Managers, Trustees and Consultants.

• Agency Input/Consensus Meetings (WP/FSP Input Meeting on hold until further notice; per EPA email 6 May
04).

• Community Involvement interviews and public events are considered with dates to be determined.

• Project visualization meeting planned with HQI; date TBD.

•

Issues

Technical:

SchecUe:

Fining:

• Fall 2004 non-chemistry sampling planning underway; river access is ongoing but no location finalized during this

reporting period.

• Schedule will be updated and rebaselined with the recent funding provided and contract modification award. However,

the refocus of effort and funding for conducting fieldwork in 2004, coupled with timing of funds receipt has had an

overall effect of schedule delay.

• Funds were received this month and have been immediately allocated into contracted work to continue the fieldwork

effort for this fall and planning documents for fieldwork in 2005. Future funding needs to continue work into the next

calendar year are being determined.

IAG Summary

Amendment Funding

USAGE Direct Fund Cite Amend # Date USAGE Direct Fund Cite Total IAG

1 ,000,000

50,000

1 56,000

1,500,000

0

0

0

0

Initial

1

2

3

9/24/02

9/11/03

4/15/04

8/11/04

-

-

-

-

-

-

-

-

$ 1,000,000

$ 1,050,000

$ 1,206,000

$ 2,706,000

Note: Technical Assistance IAG; Procurement total = $875,000; Personnel = 5175,000
Amendment 2 - allocation of funds is: Procurement total = $ 1,081,000; Personnel $ 125,000.
Amendment 3 - allocation of funds is: Procurement total = $2,431,500; Personnel = $274,500

3 OF 5
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PM-ES 10/1S'2004

Progress Report for EPA Region I
Expenditures: USAGE & CONTRACT

Summary of Funds Spent Per Activity & Funds Remaining

Description

Contract - Task Order 00 1 1

Contract - Task Order
0011/Mod2Nolcl

Contract - Task Order
00]l/Mod3Nc"2

Contract - Task Order
00) I/Mod 4

Contract - Task Order
001 I/Mod 5

Contract Dollars Available

Kansas City Corps In-House
Labor/Travel

Totals

Funds For Activity

$ 325,262.00

$ 502,836.00

$ 94,236.00

$ 155,206.00

$1,313,167.00

$ 40,793.00

$ 274,500.00

$ 2,706,000.00

Funds Disbursed
This Month

$ 0

$55,943.21

$0

$0

$0

$0

$ 66.96

$56,010.17

Funds Disbursed
To Date

$ 325,262.00

$361,387.89

$0

$0

$0

$0

$ 127,332.44

$813,982.33

Funds Remaining

$ 0

$ 141,448.11

$ 94,236.00

$ 155,206.00

$1,313,167.00

$ 40,793.00

$ 147,167.56

$ 1,892,017.67

Note 1: Task Order 0011 /Mod 1 was administrative in nature; date extension and small change in fee/work sti-ucture of'dollars (total dollars did not change).

Contract OWigations/Deobligations Plan (FY03/FY04/FY05 estimates)

Contract

DACW41-02-D-0003
DACW4I-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003

DACW4I-02-D-0003

Planned

$300,000
$1,000,000

$500,000

1 ,200,000

$2,500,000

Date

1/31/03
12/1/03

1/2/04

4/29/04

7/30/04

4/30/05

Total Funds Obligated Task Order 001 1

Actual

$325.262.00
$502,836.00

$94,236.00

$155,206.00

$1,313,167.00

$2,390,707.00

Date

3/11/03
12/1/03

2/2/04

4/15/04

8/27/04

Notes

New task order awarded; Task Order 001 1 (WAD 3).
Total negotiated amount is $ 1 ,1 87,91 1 .00 of which
$502,836.00 was obligated (WADs 4 & 5).
Total negotiated amount is $559,793 of which
$94,236 was obligated (WAD 6)
Incremental funding to continue work on WADs 4-6
as previously negotiated.
Task Order modification for 2004 fieldwork and FSP
and associated document preparation.
Estimate of potential fieldwork sampling cost for
spring/summer sampling.

IAG Scope of Work Summary (block 13 of IAG)

This amendment obligates $1,000,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and Feasibility Study at
the Diamond Alkali OU3 Superfund Site (EPA ID: NJD980528996)

IAG Amendment #1 Scope of Work Summary (block 13 of IAG)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Corps of Engineers - Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site
(EPA ID: NJD980528998) [PM note-cannot read last digit in EPA ID number; may be same as above]. This amendment also revises the
community relations task in the original scope of work.

40F5
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PM-ES

Progress Report for EPA Region II
10/14/2004

Project Delivery Team

Nane

Beth Buckrucker

Gale Ross
Pam Wittler-Stichweh
Ed Bristow

(816)983-3581
Cell: (8 16) 695-5797

(816)983-3814
(816)983-3827
(816)983-3583

RespcnsbUy

Project Manager

Contract Specialist
Contracting Officer
COR

Elizabeth Buckrucker
Project Manager
816-983-3581

Date: October 13,2004

5 OF 5
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Bill Number==> 1 2 3 
hem Sep-02 Jan-03 Feb-03 Mar-03 

Travel Expenses 0.00 928.80 493.00 
Other: Reproduction ServicesJMIPRs for Labor 0.00 0.00 0.00 
Departmental Overhead 1,560.03 2,055.39 1,095.31 
GeneraVAdministrative Overhead 897.91 1,186.39 759.63 
Labor 3,591 .50 4,745.46 3,073.56 
USACE labor; monthly 6,049.44 8,916.04 5,421 .50 
Cumulative USACE Labor: 6,049.44 14,965.48 20,386.98 

lAG Funding Received/Personnel: 175,000.00 
lAG Funding Received/Contract: 825,000.00 
Contracts Awarded 325,262.00 
Contract Disbursements; monthly (Invoiced/Paid) 

Cumulative Contract Dlsbusements 0.00 0.00 0.00 
Cumulative Invoiced; labor and contract 6,049.44 14,965.48 20,386.98 
Remaining lAG$$ 1 ,000,000.00 993,950.56 985,034.52 654,351.02 

3.000,000 

FY03 
4 5 

Apr-03 May-03 

463.30 1,601.71 

0.00 0.00 

811.33 1,627.35 

422.56 854.60 

1,690.28 3,560.93 

3,387.47 7,644.59 

23,774.45 31,419.04 

5,115.99 

0.00 5,11 5.99 

23,774.45 36,535.03 

650,963.55 643,318.96 

LOWER PASSAIC RIVER RESTORATION PROJECT 
DW96941975; BZ694 

USAGE/Contract Expenditures 
and 

Projected Expenditures 

FY04 
6 7 8 9 10 11 

Jun-03 Jul-03 Aug-03 Sep-03 Oct-03 Nov-03 

1,816.30 451.50 1,222.30 453.50 183.91 726.61 

0.00 0.00 0.00 0.00 0.00 1,000.00 
1,940.05 778.69 1,673.86 1,930.51 1,470.43 1,494.22 

990.65 397.62 883.43 1,125.96 951.15 1,014.86 
4,127.83 1,656.80 3,681.04 4,691.55 3,840.98 4,059.29 
8,874.83 3,284.61 7,460.63 8,201 .52 6,446.47 8,294.98 

40,293.87 43,578.48 51 ,039.11 59,240.63 65,687.10 73,982.08 

(50,000.00) 

50,000.00 50,000.00 

7,265.42 20,796.38 19,054.92 17,101 .11 0.00 
5,1 15.99 12,381.41 33,177.79 52,232.71 69,333.82 69,333.82 

45,409.86 55,959.89 84,216.90 111 ,473.34 135,020.92 143,315.90 
634,444.13 631,159.52 623,698.89 665,497.37 659,050.90 650,755.92 

Lower Passaic River Restoration P roject 

12 13 14 15 16 17 18 
Dec-03 Jan-04 Feb-04 Mar-04 Apr-04 May-04 Jun-04 

0.00 0.00 0.00 1,571.50 0.00 1,326.55 679.30 
387.50 150.00 0.00 0.00 0.00 0.00 0.00 

1,273.34 1,698.21 2,095.78 2,471.74 2,075.73 1,458.03 935.80 
677.32 1,074.24 1,114.81 1,314.81 1,126.30 840.02 524.90 

2,709.23 4,296.87 4,459.13 5,259.06 4,505.08 3,359.97 2,099.53 
5,047.39 7,219.32 7,669.72 10,617.11 7,707.11 6,984.57 4,239.53 

79,029.47 86,248.79 93,918.51 104,535.62 112,242.73 119,227.30 123,466.83 

156,000.00 
502,836.00 94,236.00 0.00 155,206.00 

26,003.17 41,654.28 0.00 155,264.33 107,278.14 61,573.74 114,071.34 
95,336.99 136,991.27 136,991.27 292,255.60 399,533.74 461,107.48 575,178.82 

174,366.46 223,240.06 230,909.78 396,791.22 511 ,776.47 580,334.78 698,645.65 
142,872.53 135,653.21 33,747.49 23,130.38 16,217.27 9,232.70 4,993.17 

--Cumulative Contract Disbusements ...,._ Cumulative Invo iced ; la bor and contract _.... Cumulative USAG E Labor: -- lAG Funding --USAGE Projection 

19 

Jul-04 

378.30 

934.63 

497.15 

1,988.57 

3,798.65 

127,265.48 

55,527.86 

630,706.68 

757,972.16 

1,194.52 

/ - / 

Thru: 1 Sep 04 

20 

Aug-04 Totals 

12,296.58 

1,537.50 

18.30 29,398.73 

9.73 16,664.04 

38.93 67,435.59 

66.96 

127,332.44 127,332.44 

149,500.00 274,500.00 

1 ,350,500.00 2,431 ,500.00 

1,313,167.00 2,390,707.00 

55,943.21 686,649.89 

686,649.89 

813,982.33 

187,960.56 

~ '""·"" / ·~ 
~ 1,500,000 

/ --------

~ : 
500,00> 

?l" .,. , . , . s 9 8 8 ~ ~ 8 • ~ • • • • • • • • * ~ ~ ~ ' ~ ~ • - ~ w $ i " ' ~ ' ~ ~ • " 
LL :i il: ~ -, -, < !/) 8 Z Q ""1 U. :i <1: :::;: -, -, i( !}) 8 

~ 
Mo nths 

lAG 1915 & 1975 Summary_Aug 04.xls 1 of 1 Updated: 30 Sep 04 


